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BBCW Phase I Projects
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Deering 
Estate

Cutler
Wetlands

L31E Flow-way

 PIR EIS Completed in July 2011-
Revised March 2012

 3 Project Components
 Deering Estate

 Cutler Wetlands

 L31E Flow-way

 Approved by Congress in WRRDA 
2014 signed on June 10, 2014

 PPA executed August 25, 2016

 Agreements for Publicly Owned 
Lands 
 NPS September 15, 2016

 FDEP September 22, 2016

 MDC (Coordination ongoing 
with the County to complete the 
agreement)
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L-31E Interim Operations

 Installation began March 2016

 Initiate operations in May 2017

 Will allow for year-round 
operations during various 
conditions

 Continue benefits observed 
during the pilot test

 Interim operations to continue 
up to 5 years or until the 
permanent pump station S-709 
is constructed by the USACE
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L-31E Interim Operations
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SFWMD Expedited Project

Cutler Wetlands Component
 Design completed November 2009
 Design update scheduled for 2019 
 Construction scheduled 2020 to 2021
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Phase I Real Estate Acquisition

Remaining Acres to be Acquired
Private 429 acres

FPL 193 acres

Total 622 acres
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Biscayne Bay Coastal Wetlands - Alternative O Phase II*
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*Does not include the cost of providing additional water source 
deliveries to realize the full utility of the Phase II components 

Comprehensive watershed 
restoration due to the large 
increases in freshwater 
wetland benefits but 
additional water source 
deliveries required in order to 
achieve the project benefits

Phase II Planning

 Integrated Delivery Schedule 
has BBCW Phase II planned 
for 2020 – 2023

 Estimated real estate 
acquisition approximately 
4,501 acres

 Estimated PIR project cost 
approximately $350 million*
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Questions?
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